CAMPUS MASTER PLAN PROCESS & SCHEDULE

UW-Superior Campus Master Plan Update

University of Wisconsin - Superior

DFD Project 12I1C
WA Project 13-183

Last Update: 31-Jan-2014

LEGEND:
Academic Calendar Week
Task Activity **Steering Committee Meeting #**

week of: 30-Sep-2013, 7-Oct-2013, 14-Oct-2013, 21-Oct-2013, 28-Oct-2013, 4-Nov-2013, 11-Nov-2013, 18-Nov-2013, 25-Nov-2013, 2-Dec-2013, 9-Dec-2013, 16-Dec-2013, 23-Dec-2013, 30-Dec-2013, 6-Jan-2014, 13-Jan-2014, 20-Jan-2014, 27-Jan-2014, 3-Feb-2014, 10-Feb-2014, 17-Feb-2014, 24-Feb-2014, 3-Mar-2014, 10-Mar-2014, 17-Mar-2014, 24-Mar-2014, 31-Mar-2014, 7-Apr-2014, 14-Apr-2014, 21-Apr-2014, 28-Apr-2014, 5-May-2014, 12-May-2014, 19-May-2014, 26-May-2014, 2-Jun-2014, 9-Jun-2014, 16-Jun-2014, 23-Jun-2014, 30-Jun-2014, 7-Jul-2014, 14-Jul-2014, 21-Jul-2014, 28-Jul-2014, 4-Aug-2014, 11-Aug-2014, 18-Aug-2014, 25-Aug-2014, 1-Sep-2014, 8-Sep-2014, 15-Sep-2014, 22-Sep-2014, 29-Sep-2014, 6-Oct-2014, 13-Oct-2014, 20-Oct-2014, 27-Oct-2014, 3-Nov-2014

Core Team Meetings: X (28-Oct-2013, 9-Dec-2013, 13-Jan-2014, 20-Jan-2014, 27-Jan-2014, 10-Feb-2014, 3-Mar-2014, 17-Mar-2014, 31-Mar-2014, 14-Apr-2014, 28-Apr-2014, 12-May-2014, 4-Aug-2014, 15-Sep-2014)

Spring Break: 17-Mar-2014
Final Exams: 12-May-2014
Final Grades: 19-May-2014
Summer Classes Begin: 26-May-2014
Summer Classes End: 4-Aug-2014
Fall Classes Begin: 1-Sep-2014

Task 1 PROJECT INITIATION
- Finalize Administrative Project Planning
- Gather Campus Data and Begin Assessment

Task 2 SPACE NEEDS RESEARCH (Concurrent with Task 3)
- Space Needs Data Research/Assessment
- Athletics/Recreational Sports Research/Assessment
- WORKSHOP #1 **at Campus** — Jan. 22 (W) - 24 (F)

Task 3 FACILITY CONDITION RESEARCH (Concurrent with Task 2)
- Campus Master Plan Update Research
- Facility Condition Assessment
- Infrastructure/Utility Condition Assessment
- WORKSHOP #1 **at Campus** — Jan. 22 (W) - 24 (F)

Receive Draft Strategic Initiative and Goals

Task 4 RESEARCH FINDINGS
- Space Needs Findings
- Athletics/Recreational Sports Findings
- Facility Condition Assessment Findings
- Infrastructure/Utility Condition Assessment Findings
- Initial Thoughts on Master Plan Opportunities and Constraints
- WORKSHOP #2 **at Campus + Public Presentations** — Feb. 18 (T) - 19 (W)

Task 5 PLANNING CONCEPT STUDIES
- Space Needs Explorations
- Athletics/Recreational Sports Explorations
- Campus Master Plan Update Explorations
- Phased Implementation Plan Explorations
- Landscape Improvement Plan Explorations
- Architectural & Site Design Guidelines Explorations
- WORKSHOP #3 **at Campus** — Mar. 14 (F)

Task 6 PLANNING CONCEPT REFINEMENT
- Space Needs Refinement
- Athletics/Recreational Sports Refinement
- Campus Master Plan Update Refinement
- Phased Implementation Plan Refinement
- Landscape Improvement Plan Refinement
- Architectural & Site Design Guidelines Refinement
- WORKSHOP #4 **at Campus + Public Presentations** — Draft Preliminary — April 7 (M)
- WORKSHOP #5 **at Campus** — Final Preliminary — May 6 (Tues.)

Task 7 FINAL PLANNING DOCUMENTATION - DRAFT
- Draft Executive Summary
- Draft Master Plan Documentation
- Draft Brochure
- WORKSHOP #6 **at Campus + Public Presentations** — Sept. 15 (M)

Task 8 FINAL MASTER PLAN DOCUMENTATION
- Incorporate Comments
- Deliver Final Master Plan Documentation

PRESENT TO BOARD OF REGENTS at DECEMBER MEETING